
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

12:06 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 546 Date: 07-May-2012 Monday

Approved Date:

Shift Hours: 07:00 pm 07:30 am Break: 00:30 Over Time: 04:00

Const Calendar Day: 972

Inspection Type: Continuous

Title:

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather
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Diary: Dispute

Cable Compaction

ABF crews came to the site at 6:50 PM. Crews had to work on the South main span cable
compaction . They started at 7:00 PM.

Obra , Carlos , Jeffery , Mario , & Roger had to work on the compaction . Morning crews let the
compaction machine on PP 88 - 3 , but with large number for the vertical . & with large numbers on PP
86 - 1 & 2 . Crews were asked to go back & re-compact PP 86 - 1& 2 , & re-compact PP 88 - 1 .

Crews had to back up the machine to PP 86 - 1 , compact the cable , measure the cable , cut the old
strap , install new strap , release the pressure , re-compact , tighten the strap , & release the compaction
machine . They started on PP 86 - 1at 7:20 PM. Crews were done re-compacting the previously
compacted 3 locations by the morning crews at 8:30 PM.

After that , crews started on PP 88 - 4 with interval of 0.75 meter between bites & straps . Following
the same procedures as previous location they started at 8:35 PM . At 10:00 PM. crews had compacted
PP 88 - 4 , 5 , 6 , 7, & 8 . . Crews were done compacting. PP 88 - 9 , 10 , 11, 12 , & 13 . at 12:45 AM.
( 5 - 8 - 12 )

Crews decided to compact 25 meters ahead of PP 88 - 9 to shape & slim the cable after getting big
numbers on both vertical & horizontal measurements on PP 88 - 9 . They started to compact , & install
ratchet straps at 10:20 PM. Crews were done at 11:45 PM.

Then , crews started to compact PP 90 - 1 at 12:50 AM. They had to hook the compaction machine
to the winch on the deck to pull the compaction machine down . They were done compacting
PP 90 - 1 to PP 90 - 13 at 5:00 PM.

They started on PP 92 - 1 at 5:20 PM. The tower winch for the compaction machine did not let the
machine roll down . Crews had to stop & hook the winch on the deck at PP 110 to the compaction machine
& pull it down to move it to the next location . Crews were done compacting PP 92 - 1 at 5:45 AM. They
were called to wrap up their tools & equipments at 5:50 AM. Crews left at 6:00 AM. .

I had to measure the cable height , width , & circumference at every compacted location for true &
20' rotated angle . Height range between 781 mm. & 786 mm. Width range between 795 mm. & 806 mm.
Circumference range between 2485 mm. & 2505 mm. approximate distance compacted today 21 meters

In the office I had to work on the checklist for the cable measurements , work on the daily report ,&
the labor time sheet in Burma office . I was done at 7:30 AM.
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JNM ROGELIO RUIZIronworker 8.00 2.00 1.00 11.00

FOR OBRA PAULKIronworker 8.00 2.00 1.00 11.00

APP MARIO MARQUEZIronworker 8.00 2.00 1.00 11.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 1.00 11.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 1.00 11.00

Page 2 of 2ddrRptbyBidItem


